


# Revised - Weekly Project Activity Map February 16th to February 20th, 2018

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website ([amherstislandwindproject.com](http://amherstislandwindproject.com)), social media (Facebook and Twitter), or call 1-844-379-7740.



### Traffic Update

- Front Rd. will be closed from Civic Address 2275 to Lower 40 Ft Rd continuing to South Shore Rd., Civic Address 540 for municipal road upgrades. \* expected to be completed by February 22nd.
- South Shore Rd. will have project traffic from Civic Address 540 to 4190
- Construction and Component Traffic will be on Stella 40 Ft Rd, 2nd and 3rd Concession
- Detour Routes are posted. All road closures will re open as per -Windlectric Operations Plan Rv.9 Section 2.3.

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
2nd Concession 550	Foundation Preparation and Curing	Ongoing	ongoing
S01	Foundation Preparation and Curing	Ongoing	March 1st
S04	Foundation Preparation and Curing	Ongoing	March 1st
S20	Foundation Preparation and Curing	Feb 14th	March 1st
S05	Foundation Preparation and Curing	Feb 21st	March 3rd
S03	Foundation Preparation and Curing	Feb 15th	March 3rd
S19	Foundation Preparation and Curing	Feb 21st	March 2nd
S34	Foundation Preparation and Curing	Feb 15th	Feb. 28th
S11	Foundation Preparation and Curing	Feb 20th	March 1st
S21	Foundation Preparation and Curing	Feb 16th	March 2nd
S36	Foundation Preparation and Curing	Feb 15th	Feb. 26th
S22	Foundation Preparation and Curing	Ongoing	Feb. 26th
S29	Foundation Preparation and Curing	Feb 21st	March 9th
S16	Foundation Preparation and Curing	Feb 15th	March 3rd
S09	Foundation Preparation and Curing	Feb 22nd	Mar 12th
S14	Foundation Preparation and Curing	Feb 15th	Feb. 26th
S07	Foundation Preparation and Curing	Feb 20th	March 8th
S33	Foundation Preparation and Curing	Feb 20th	March 3rd
S28	Foundation Preparation and Curing	Feb 22nd	March 5th

### Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies
- Trenching
- Aggregate Delivery
- Concrete Delivery
- Component Delivery
- Area of Potential Traffic Interruption
- Single Lane Restrictions
- Road Closures
- Detours
- Foundation Preparation and Curing