


Weekly Project Activity Map March 1st - March 5th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Project Update

- Front Rd will have a single lane restriction from Civic Address 2375 to 50 for municipal road maintenance until Saturday evening.

- South Shore will have a single lane restriction from Civic Address 4170 to 540 for municipal road maintenance from Thursday to Saturday evening.

- Stella 40 Ft Rd will have a single lane restriction from 2nd to 3rd Concession until Friday evening.

- 2nd Concession will have a road closure on Saturday for municipal road upgrades from Civic Address 550 to Stella 40 Ft Road. Detour Routes will be posted.

- All road closures will re-open as per the Windlectric Operations Plan Rv.9 Section 2.3.

Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies
- Trenching
- - - Aggregate Delivery
- - - Concrete Delivery
- - - Component Delivery
- - - Area of Potential
- - - Traffic Interruption
- - - Single Lane Restrictions
- Road Closures
- Detours
- Foundation Preparation and Curing

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
2nd Concession 550	Foundation Preparation and Curing	Ongoing	ongoing
S01	Foundation Preparation and Curing	Feb 26 th	March 1 st
S04	Foundation Preparation and Curing	Feb 26 th	March 1 st
S20	Foundation Preparation and Curing	Feb 26 th	March 1 st
S05	Foundation Preparation and Curing	Feb 28 th	March 3 rd
S03	Foundation Preparation and Curing	Feb 27 th	March 10 th
S19	Foundation Preparation and Curing	Ongoing	Feb. 24 th
S34	Foundation Preparation and Curing	Ongoing	Feb. 28 th
S11	Foundation Preparation and Curing	Ongoing	March 6 th
S29	Foundation Preparation and Curing	Ongoing	March 3 th
S16	Foundation Preparation and Curing	Feb 28 th	March 3 rd
S09	Foundation Preparation and Curing	Mar 3 rd	Mar 13 th
S14	Foundation Preparation and Curing	Mar 3 rd	Mar 13 th
S07	Foundation Preparation and Curing	March 6 th	March 17 th
S33	Foundation Preparation and Curing	Feb 27 th	March 10 th
S28	Foundation Preparation and Curing	March 6 th	March 17 th