


Weekly Project Activity Map March 12th - 17th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Project Update


- South Shore will have a road closure from Civic address 4170 to 2290 for municipal road maintenance. Local Traffic can exit to the west and east of the work area. Detour Routes will be posted.
- All road closures will re-open as per the Windlectric Operations Plan Rv.9 Section 2.3.

Noise By-law Exemption

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
2nd Concession 550	Foundation Preparation and Curing	Ongoing	ongoing
S01	Foundation Preparation and Curing	March 12 th	March 19 th
S04	Foundation Preparation and Curing	March 12 th	March 19 th
S16	Foundation Preparation and Curing	March 8 th	March 15 th
S05	Foundation Preparation and Curing	March 12 th	March 16 th
S03	Foundation Preparation and Curing	March 7 th	March 21 st
S20	Foundation Preparation and Curing	March 12 th	March 17 th
S09	Foundation Preparation and Curing	March 7 th	March 21 st
S14	Foundation Preparation and Curing	March 6 th	March 20 th
S33	Foundation Preparation and Curing	March 6 th	March 20 th
S29	Foundation Preparation and Curing	March 9 th	March 15 th
S28	Foundation Preparation and Curing	March 6 th	March 20 th

Legend

- Turbine Locations
- Aggregate Delivery
- Single Lane Restrictions
- Existing Public Road
- Concrete Delivery
- Road Closures
- Project Access Road
- Component Delivery
- Detours
- Waterbodies
- Area of Potential Traffic Interruption
- Foundation Preparation and Curing
- Trenching



AMHERST ISLAND WIND PROJECT

Weekly Project Activity Map

DRAWING No. AMHST - 287 DATUM/PROJECTION: NAD83/UTM 18N