


# Weekly Project Activity Map April 9th - April 14th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website ([amherstislandwindproject.com](http://amherstislandwindproject.com)), social media (Facebook and Twitter), or call 1-844-379-7740.



### Project Update


- Stella 40 Foot Road will have road closures for equipment and main erection crane relocation, component deliveries, collector installation and municipal road upgrades on April 9, 10, 11, 12, 13 and 14 from Second Concession to Civic Address 3040 and 3045
- Second Concession will have road closures for equipment and main erection crane relocation, component deliveries, collector installation and municipal road maintenance on April 9, 10, 11, 12, 13, 14th from Stella 40 Foot Road to Civic Address 5440
- Third Concession will have road closures on April 9, 10, 11, 13 and 14 for equipment and main erection crane relocation, component deliveries, collector installation and municipal road maintenance from Stella 40 Foot Road to Civic Address 5000
- On Thursday, April 12th, Stella 40 Foot Road (at the hill) and South Shore from Civic Address 4190 to Civic Address 540 will have road closures for a component delivery trial run
- Some loads within the road closures (including crane components) will exceed 5,000 kg per axle
- All other large transports, road closures and detour routes will be conducted as per Rv. 9 of the Windlectric Operations Plan
- All updates will be posted nightly on the project website [amherstislandwindproject.com](http://amherstislandwindproject.com)

### Noise By-law Exemption

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
S33	Foundation Preparation and Curing	April 4 <sup>th</sup>	April 17 <sup>th</sup>
S28	Foundation Preparation and Curing	April 10 <sup>th</sup>	April 27 <sup>th</sup>
S03	Foundation Preparation and Curing	March 26 <sup>nd</sup>	April 17 <sup>th</sup>
S09	Foundation Preparation and Curing	March 19 <sup>th</sup>	April 15 <sup>th</sup>
S11	Foundation Preparation and Curing	April 6 <sup>th</sup>	April 12 <sup>th</sup>
S07	Foundation Preparation and Curing	March 30 <sup>th</sup>	April 15 <sup>th</sup>
S20	Foundation Preparation and Curing	April 6 <sup>th</sup>	April 12 <sup>th</sup>
S05	Foundation Preparation and Curing	April 6 <sup>th</sup>	April 12 <sup>th</sup>
S14	Foundation Preparation and Curing	March 24 <sup>th</sup>	April 13 <sup>th</sup>

### Legend

- |  |   |   |
|--|---|---|
| <ul style="list-style-type: none"> <li><span style="color: orange;">●</span> Turbine Locations</li> <li> Existing Public Road</li> <li> Project Access Road</li> <li> Waterbodies</li> <li> Trenching</li> </ul> | <ul style="list-style-type: none"> <li> Aggregate Delivery</li> <li> Concrete Delivery</li> <li> Component Delivery</li> <li> Area of Potential</li> <li> Traffic Interruption</li> </ul> | <ul style="list-style-type: none"> <li> Single Lane Restrictions</li> <li> Road Closures</li> <li> Detours</li> <li> Foundation Preparation and Curing</li> </ul> |
|--|---|---|



AMHERST ISLAND WIND PROJECT

## Weekly Project Activity Map

DRAWING No. <b>AMHST - 287</b>	DATUM/PROJECTION: NAD83/UTM 18N
-----------------------------------	------------------------------------