


Weekly Project Activity Map May 1st- May 6th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Project Update

- Stella 40 Ft Road will have construction traffic, component deliveries and municipal road maintenance from 2nd Concession to Civic Address 3040 and 3045
- 2nd Concession will have construction traffic, component deliveries, collector installation and municipal road maintenance from Stella 40 Ft Rd to Civic Address 5440
- 3rd Concession will have municipal road maintenance from Stella 40 Ft Road to Civic Address 5000
- South Shore will have a road closure daily from 9:00 a.m. until 3:00 p.m. and 4:30 p.m. to 7:00 p.m..
- Lower 40 Ft and Front Road from Civic Address 50 to 2375 will have a single lane restriction for collector cable installation, construction traffic and municipal road maintenance
- Front Road may have component deliveries from Civic Address 6605 to 2375 on May 1st and 3rd 11:00 am. - 2:20 p.m. and 3:30 p.m. to 7:00 p.m. and on May 2nd from 9:10 a.m. until 2:20 p.m. and 3:30 p.m. and 7:00 p.m. There will be road closures in the area of Civic address 6610 and 6605 while components move onto Front Road
- All road closures and detour routes will be conducted as per Rv.9 of the Windlectric Operations Plan
- All updates will be posted nightly on the project website amherstislandwindproject.com

Noise By-law Exemption

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
S28	Foundation Preparation and Curing	April 10 th	May 15 th
S07	Foundation Preparation and Curing	March 28 th	May 24 th
S26	Foundation Preparation and Curing	April 19 th	May 20 th
S18	Foundation Preparation and Curing	April 30 th	May 24 th
S16	Foundation Preparation and Curing	April 26 th	May 15 th
S13	Foundation Preparation and Curing	May 3 rd	May 24 th
S30	Foundation Preparation and Curing	April 19 th	May 18 th

Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies
- Trenching
- Aggregate Delivery
- Concrete Delivery
- Component Delivery
- Area of Potential Traffic Interruption
- Single Lane Restrictions
- Road Closures
- Detours
- Foundation Preparation and Curing



AMHERST ISLAND WIND PROJECT

Weekly Project Activity Map

DRAWING No. AMHST - 287 DATUM/PROJECTION: NAD83/UTM 18N