


Construction Activity Map

Monday, December 11th to Saturday, December 16th



Please note: Road Closure on 3rd Concession from Stella 40 Rd. to Civic Address 3255 and 2nd Concession to Civic Address 5440 and will reopen as per Windlectric Operations Plan Rv.9, Section 2.3 (Public Road Closures and Delays). Detour routes are highlighted above. Local Traffic, Emergency Services and Buses will be allowed to pass.


This map is for visual reference only and shows where construction activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.

Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies
- Construction Activity**
- Trenching
- Aggregate Delivery
- Concrete Delivery
- Component Delivery
- Area of Potential Traffic Interruption
- Single Lane Restrictions
- Road Closures
- Detours



Service Layer Credits: Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), Swisstopo, MapmyIndia, © OpenStreetMap contributors, and the GIS User Community



AMHERST ISLAND WIND PROJECT

TITLE:
Weekly Construction Activity Map

DATUM/PROJECTION: NAD83/UTM ZONE 18N SCALE: 1:36,000

DRAWING No.
AMHST - 287