


Construction Activity Map

Sunday, January 14th to Saturday, January 20th, 2018

This map is for visual reference only and shows where construction activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Please note:
 Component deliveries will occur on 2nd Concession and Stella 40 Ft. Rd, expect potential traffic interruptions.
 Road Closure on 3rd Concession at Civic Address 3775 to 5000 from January 14th to the 25th.
 South Shore will be closed at Civic Address 3000 to Marshall 40 Ft Rd and reopen after February 28th.
All road closures will re open as per Windlectric Operations Plan Rv.9 Section 2.3.

Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies

Construction Activity

- Trenching
- Aggregate Delivery
- Concrete Delivery
- Component Delivery
- Area of Potential Traffic Interruption
- Single Lane Restrictions
- Road Closures
- Detours

Service Layer Credits: Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeoBase, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), Swisstopo, MapmyIndia, © OpenStreetMap contributors, and the GIS User Community

0 450 900 1,800
Meters

AMHERST ISLAND WIND PROJECT

TITLE:
Weekly Construction Activity Map

DATUM/PROJECTION: NAD83/UTM ZONE 18N	SCALE: 1:36,000
DRAWING No.	
AMHST - 287	