


Construction Activity Map

Monday, February 4th to Saturday, February 10th, 2018

This map is for visual reference only and shows where construction activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



On (Saturday) 02/10m 2018 Stella 40 Ft Rd. will be closed from 2nd Concession to 3rd Concession for component deliveries starting at 11:00 a.m. This is expected to take up to 3 hours.

3rd Concession may have a single lane restriction during corner enhancements.

South Shore will have a road closure on (Saturday) 02/10, 2018 from Civic Address 4190 to 2290 for road repair. Local traffic west of this area should use the detour route to Stella 40 Ft Rd. towards 3rd Concession and local traffic to the east of the repair should use the detour to Lower 40 Ft. Rd. onto Front Rd.

Lower 40 Ft Rd. will be closed from South Shore to Front Road Civic Address 570 for municipal road upgrades and will open for the road repair as outlined above. Detour Signs are posted. All road closures will re open as per Windlectric Operations Plan Rv.9 Section 2.3.

Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies

Construction Activity

- Trenching
- Aggregate Delivery
- Concrete Delivery
- Component Delivery
- Area of Potential Traffic Interruption
- Single Lane Restrictions
- Road Closures
- Detours

Service Layer Credits: Sources: Esri, HERE, DeLorme, Intermap, increment P Corp., GEBCO, USGS, FAO, NPS, NRCAN, GeBCo, IGN, Kadaster NL, Ordnance Survey, Esri Japan, METI, Esri China (Hong Kong), Swisstopo, MapboxIndia, © OpenStreetMap contributors, and the GIS User Community

0 450 900 1,800
Meters

AMHERST ISLAND WIND PROJECT

TITLE:

Weekly Construction Activity Map

DATUM/PROJECTION: NAD83/UTM ZONE 18N SCALE: 1:36,000

DRAWING No. **AMHST - 287**