


Noise Bylaw Exemption Notification*				
Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time	Other
Civic Address 530	Foundation Preparation and Curing	Ongoing	2 days	
S01	Foundation Preparation and Curing	Ongoing	2 days	
S04	Foundation Preparation and Curing	Ongoing	5 Days	
S20	Foundation Preparation and Curing	Feb 14th	7 Days	
S03	Foundation Preparation and Curing	Feb 15th	7 Day	
S11	Foundation Preparation and Curing	Feb 20th	7 Day	
S21	Foundation Preparation and Curing	Feb 16th	2 Days	
S36	Foundation Preparation and Curing	Feb 15 th	2 Days	
S22	Foundation Preparation and Curing	Ongoing	4 Days	
S29	Foundation Preparation and Curing	Feb 17 th	7 Days	
S16	Foundation Preparation and Curing	Feb 15th	7 Days	
S09	Foundation Preparation and Curing	Feb 22 nd	7 Days	
S14	Foundation Preparation and Curing	Feb 15th	2 Days	
S07	Foundation Preparation and Curing	Feb 20 th	7 Days	
S33	Foundation Preparation and Curing	Feb 20th	2 Days	
S28	Foundation Preparation and Curing	Feb 22 nd	2 Days	

Revised - Weekly Project Activity Map February 14th to February 20th, 2018



Legend

- Turbine Locations
- Existing Public Road
- Project Access Road
- Waterbodies

Construction Activity

- Trenching
- Aggregate Delivery
- Concrete Delivery
- Component Delivery
- Area of Potential Traffic Interruption
- Single Lane Restrictions
- Road Closures
- Detours
- Foundation Preparation and Curing*

- Stella 40 Ft Rd. from 2nd Conc. to 3rd Conc. will be closed for blade delivery from Friday to Saturday from 9:00 a.m. to 2:40 p.m. The detour route for local traffic coming from South Shore Rd. will be 3rd Conc.

- Front Road will be closed from South Shore Rd., Civic Address 540 to Front Rd., Civic Address 2275 for municipal road upgrades.

- South Shore Rd. will have project traffic.

- Detour Routes are posted. All road closures will re open as per

-Windlectric Operations Plan Rv.9 Section 2.3. Updates and notifications will be communicated on the website, social media and by recording at 1-844-379-7740.

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.