

<b>Noise Bylaw Exemption Notification*</b>				
<b>Location</b>	<b>Reason for Exemption</b>	<b>Estimated Start Time</b>	<b>Estimated Completion Time</b>	<b>Other</b>
Civic Address 550	Foundation Preparation and Curing	<b>Ongoing</b>	2 days	
S01	Foundation Preparation and Curing	Ongoing	2 days	
S04	Foundation Preparation and Curing	Ongoing	5 Days	
S20	Foundation Preparation and Curing	Feb 14th	7 Days	
S03	Foundation Preparation and Curing	Feb 15th	7 Day	
S11	Foundation Preparation and Curing	Feb 20th	7 Day	
S21	Foundation Preparation and Curing	Feb 16th	2 Days	
S36	Foundation Preparation and Curing	Feb 15 <sup>th</sup>	2 Days	
S22	Foundation Preparation and Curing	Ongoing	4 Days	
S29	Foundation Preparation and Curing	Feb 17 <sup>th</sup>	7 Days	
S16	Foundation Preparation and Curing	Feb 15th	7 Days	
S09	Foundation Preparation and Curing	Feb 22 <sup>nd</sup>	7 Days	
S14	Foundation Preparation and Curing	Feb 15th	2 Days	
S07	Foundation Preparation and Curing	Feb 20 <sup>th</sup>	7 Days	
S33	Foundation Preparation and Curing	Feb 20th	2 Days	
S28	Foundation Preparation and Curing	Feb 22 <sup>nd</sup>	2 Days	