


Weekly Project Activity Map March 19th - 24th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Project Update

- South Shore will have a road closure starting on Monday through to Thursday evening from Civic Address 4190 to Civic Address 540. Local traffic can access from the east and to the west during the closure. See posted detours.

- Front Road will be close immediately following the opening of South Shore for municipal road upgrades from Civic Address 50 Front Rd to 2375. Local traffic can access from the east and to the west during the closure. See posted detours.

- 3rd Concession will have a road closure from Civic Address 1300 to 5000 starting on Monday. Local traffic can access from the east and to the west during the closure. See posted detours.


- All road closures and detour routes will be conducted as per Rv.9 of the Windlectric Operations Plan.

Noise By-law Exemption

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
2 nd Concession 550	Foundation Preparation and Curing	Ongoing	ongoing
S01	Foundation Preparation and Curing	March 12 th	March 22 nd
S29	Foundation Preparation and Curing	March 13 th	March 22 nd
S04	Foundation Preparation and Curing	Feb 26 th	March 30 th
S16	Foundation Preparation and Curing	Feb 28 th	March 29 th
S05	Foundation Preparation and Curing	March 22 nd	March 30 th
S20	Foundation Preparation and Curing	March 23 rd	March 31 st
S03	Foundation Preparation and Curing	March 22 nd	April 3 rd
S11	Foundation Preparation and Curing	March 17 th	April 4 th
S09	Foundation Preparation and Curing	March 19 th	April 4 th
S14	Foundation Preparation and Curing	March 18 th	April 2 nd

Legend

- Turbine Locations
- Existing Public Road
- - - Project Access Road
- Waterbodies
- Trenching
- ⋯ Aggregate Delivery
- - - Concrete Delivery
- - - Component Delivery
- - - Area of Potential
- - - Traffic Interruption
- - - Single Lane Restrictions
- Road Closures
- Detours
- Foundation Preparation and Curing



AMHERST ISLAND WIND PROJECT

Weekly Project Activity Map

DRAWING No. AMHST - 287 DATUM/PROJECTION: NAD83/UTM 18N