


Weekly Project Activity Map April 2nd - 7th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Project Update


- A road closure will occur on South Shore from Civic Address 4190 to 2290 on Monday, April 2nd and Tuesday, April 3rd
- 3rd Concession will be closed for Municipal road improvements on Monday, April 2nd and Tuesday, April 3rd from Civic Address 1300 to 5000
- Collector Cable installation will occur on Stella 40Ft Rd. at 3rd Concession immediate following the opening of 3rd Concession and South Shore
- Rotating road closures may be required. All updates will be posted nightly on the project website amherstislandwindproject.com
- All road closures and detour routes will be conducted as per Rv.9 of the Windlectric Operations Plan

Noise By-law Exemption

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
2 nd Concession 550	Transformer Fill	Ongoing	ongoing
S33	Foundation Preparation and Curing	April 4 th	April 11 th
S03	Foundation Preparation and Curing	March 26 nd	April 13 th
S09	Foundation Preparation and Curing	March 19 th	April 6 th
S07	Foundation Preparation and Curing	March 30 th	April 9 th
S14	Foundation Preparation and Curing	March 24 th	April 13 th

Legend

- | | | |
|---|--|---|
| <ul style="list-style-type: none"> ● Turbine Locations Existing Public Road Project Access Road Waterbodies Trenching | <ul style="list-style-type: none"> Aggregate Delivery Concrete Delivery Component Delivery Area of Potential Traffic Interruption | <ul style="list-style-type: none"> Single Lane Restrictions Road Closures Detours Foundation Preparation and Curing |
|---|--|---|



AMHERST ISLAND WIND PROJECT

Weekly Project Activity Map

DRAWING No. AMHST - 287 DATUM/PROJECTION: NAD83/UTM 18N