


Weekly Project Activity Map May 25th - June 9th

This map is for visual reference only and shows where project activity is anticipated to occur during the dates listed above. For daily updates please consult the project website (amherstislandwindproject.com), social media (Facebook and Twitter), or call 1-844-379-7740.



Project Update

- Stella 40 Ft Road will have construction traffic and municipal road maintenance and collector cable installation from 2nd Concession to civic address 3040 and 3045.

- 2nd Concession will have construction traffic and municipal road maintenance from Stella 40 Ft Rd to Civic Address 5440.

- South Shore, Lower 40 Ft Road and Front Road will have municipal road maintenance and collector cable installation and construction traffic


- All updates will be posted nightly on the project website amherstislandwindproject.com

Noise By-law Exemption

Location	Reason for Exemption	Estimated Start Time	Estimated Completion Time
S01	Night Shift Electrical Commissioning	May 7 th	June 9 th
S05	Night Shift Electrical Commissioning	May 2 nd	June 11 th
S04	Night Shift Electrical Commissioning	May 3 rd	June 8 th
S07	Night Shift Electrical Commissioning	May 10 th	June 15 th
S14	Night Shift Electrical Commissioning	May 5 th	June 10 th
S13	Night Shift Electrical Commissioning	May 12 th	June 11 th
S16	Night Shift Electrical Commissioning	May 13 th	June 11 th
S18	Night Shift Electrical Commissioning	May 11 th	June 12 th
S20	Night Shift Electrical Commissioning	May 2 nd	June 19 th
S26	Night Shift Electrical Commissioning	May 11 th	June 18 th
S29	Night Shift Electrical Commissioning	May 8 th	June 10 th
S28	Night Shift Electrical Commissioning	May 11 th	June 12 th
S30	Night Shift Electrical Commissioning	May 11 th	June 9 th
S33	Night Shift Electrical Commissioning	May 11 th	June 12 th
S34	Night Shift Electrical Commissioning	May 4 th	June 10 th

Legend

- Turbine Locations
- Existing Public Road
- - - Project Access Road
- Waterbodies
- Trenching
- - - - Aggregate Delivery
- - - - Concrete Delivery
- - - - Component Delivery
- - - - Area of Potential Traffic Interruption
- - - - Single Lane Restrictions
- Road Closures
- Detours
- Foundation Preparation and Curing
- Electrical Commissioning



AMHERST ISLAND WIND PROJECT

Weekly Project Activity Map

DRAWING No. AMHST - 287 DATUM/PROJECTION: NAD83/UTM 18N